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I. INTRODUCTION 

A. Purpose 

The Record of Decision (ROD) for Bremerton Naval Complex (BNC) Operable Unit (OU) B Marine was 
signed June 13, 2000. The selected remedy for the cleanup of marine sediments included a combination of 
dredging with disposal in a Confined Aquatic Disposal (CAD) pit, capping, enhanced natural recovery, 
monitored natural recovery and institutional controls. The purpose of this Explanation of Significant 
Differences (ESD) is to: 

(1)	 identify a change in the boundary of OU B Marine to address additional sediment cleanup areas, 
(2)	 modify action levels for the response action on Washington State Owned Aquatic Lands (SOAL) 

adjacent to the Navy's CAD pit, and 
(3)	 address institutional control requirements on SOAL. 

This ESD will not change any of the remedial action objectives stated in the ROD. 

B. Lead and Support Agencies 

Department of the Navy (Navy) - Lead Agency 

U.S. Environmental Protection Agency (EPA) - Regulatory oversight agency 

Washington State Department of Ecology (Ecology) -Regulatory oversight agency 

C. Statutory Authority 

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), Section 117(c) and 
National Oil and Hazardous Substances Pollution Contingency Plan (NCP), Section 300.435(c)(2)(i). 

EL BACKGROUND 

A.	 Site Name, Location, and History 

The BNC is located in the City of Bremerton, in Kitsap County, Washington. The Complex includes the 
Puget Sound Naval Shipyard (PSNS) and Naval Station Bremerton (NSB). The Navy controls a total of 
1,350 acres of property located along the shoreline and approximately 230 acres of subtidal land within 
Sinclair Inlet, an arm of Puget Sound. The primary role of NSB is to serve as a deep draft home-port for 
aircraft carriers and supply ships. The primary role of PSNS is to provide overhaul, maintenance, 
conversion, refueling, defueling, and repair services to the naval fleet. 

The BNC was proposed for inclusion on the National Priorities List (NPL) on May 10, 1993, and formally 
listed on May 31, 1994. The BNC has been assigned the facility identification number WA2170023418. 
BNC is divided into operable units, OU A, OU B, OU C, OU D and OU NSC. Decision documents are 
complete for OU A and OU NSC and the remedy is in place for these OUs. OU C is a petroleum site 
managed under the state cleanup program. A separate decision document will be completed for OU D. 

The OU B Remedial Investigation (RI) was initiated to address both the marine and terrestrial portions of 
the OU. The Navy, EPA, and Ecology agreed to accelerate the cleanup of the marine portion of OU B to 
seize the opportunity to coordinate cleanup with a planned navigational dredging project. The OU B 
Marine ROD was completed as an early action ROD to address cleanup of marine sediment within OU B. 



The OU B Marine Proposed Plan was issued on March 13,2000 and the OU B Marine ROD was signed on 
June 13, 2000. The ROD for the terrestrial portion of OU B, OU B Terrestrial, is pending signature. 

B.	 Relevant Elements of the OU B Marine ROD 

OU B Marine Boundary
 
OU B Marine includes approximately 230 acres of subtidal land within Sinclair Inlet and extends up to
 
1,500 feet offshore of the terrestrial portions of the BNC to depths of approximately 40 feet below mean
 
lower low water (MLLW). OU B Marine, as described in the ROD, is bounded to the north by the Sinclair
 
Inlet shoreline and is bounded to the south by the Navy property line as shown in Figure 1.
 

OU B Marine Remedial Action Objectives
 
The OU B Marine ROD established the following remedial action objectives for the OU:
 

•	 Reduce the concentration of polychlorinated biphenyls (PCBs) in sediments to below the 
minimum cleanup level of 3 mg/kg OC in the biologically active zone (0- to 10-cm depth) within 
OU B Marine, as a measure expected to reduce PCB concentrations in fish tissue 

•	 Control shoreline erosion of contaminated fill material at Site 1 
•	 Selectively remove sediment with high concentrations of mercury collocated with PCBs 

Marine Sediment Response Actions and Action Levels 
The ROD established action levels to define areas of sediment for active remediation and to develop 
remedial action alternatives. They were developed based on relative risk reduction, consistency with action 
levels for other regional marine sediment cleanups, implementability, and cost-effectiveness. The sediment 
action level triggered a particular response action. The ROD action levels for OU B Marine sediments are 
summarized in Table 1. 

Table 1: Action Levels for OU B Marine Sediments 
Chemical of Response Action" Action Level " Basis of 
Concern Determination 
PCBs Dredging and disposal or in >12 mg/kg OC PCBs Relative risk reduction 

situ capping Sediment quality standard 
PCBs Enhanced natural recovery >6 mg/kg OC PCBs Resource agency concern and 

Relative risk reduction 
Mercury Dredging and disposal	 >6 mg/kg OC PCBs Resource agency concern and 

and Practicability 
>3 mg/kg mercury 

" Exceptions are noted in the OU B Marine ROD, Section 10. 
b Action levels based on composite samples 
Notes: mg/kg OC - milligram per kilogram organic carbon 

PCB - polychlorinated biphenyl 

Though a wide variety of marine studies completed during the RI indicate little or no ecological or human 
health risk from mercury, additional information available at the time of the OU B Marine ROD suggested 
that mercury concentrations could have an impact on human health. Mercury sediment concentrations did 
not trigger remedial action; however, remedial action levels were adjusted to include coincidental removal 
of mercury with PCBs. 

Selected Remedy Components 
The selected remedy for OU B Marine included the following components: 

•	 Dredge and dispose in on-site excavated CAD pit approximately 200,000 cubic yards (cy) of 
sediment containing PCBs from an area of approximately 32 acres. Cap CAD pit with a 1-foot 
sand cap followed by a 2-foot native sediment cap. 



•	 Place clean sediment over approximately 13 acres in a combination of thick-layer sediment cap (3­
feet of material) and enhanced natural recovery (20 cm of material). 

•	 Shoreline stabilization in areas at Site 1 to minimize the potential for erosion of contaminated fill 
material into the marine environment. 

•	 Monitoring of marine tissue and sediments to document progress toward and attainment of the 
cleanup goals. 

•	 Implementation of land-use restrictions by the Navy to maintain the integrity of the CAD pit and 
the shoreline stabilization measures. 

C. Construction of the CAD Pit and Related Monitoring Results 

The CAD pit was created on Navy property with the southwestern edge on the border between Navy 
property and SOAL. Removed sediment from the creation of the pit was stockpiled adjacent to the CAD 
for use as final capping material. Following construction of the CAD pit, dredged contaminated sediment 
was placed in 1,500-cy capacity split-hull bottom-dump barges, towed to the CAD pit by tugboat, 
positioned over the CAD pit, and released through the hydraulically powered split-hull. A total of 
approximately 400,000 cy of dredged sediment, including both CERCLA and unsuitable navigational 
dredging sediments, were placed inside the CAD pit. 

After placement of a nominal 1-foot-thick imported sand cap on the CAD pit and prior to placement of the 
final sediment cap, sediment samples were collected approximately 20 feet from the perimeter of the CAD 
pit and the results were compared to pre-construction sediment samples. The data indicated elevated 
concentrations of PCBs and mercury in the sediment beyond the CAD pit boundary on Navy property and 
SOAL compared to the baseline samples. The Navy notified the Washington State Department of Natural 
Resources (DNR), the manager of SOAL, and the Suquamish Tribe of the impact to non-Navy property. 

Over the next several months, additional samples were collected at points approximately 50, 95, 100, 125, 
155, 200, and 300 feet from the perimeter of the CAD pit in order to delineate the extent of the elevated 
levels of PCB and mercury concentrations outside the CAD pit boundary. The PCB concentrations of the 
sediment ranged from <2 mg/kg OC to 40.7 mg/kg OC and mercury concentrations ranged from 0.5 to 3.3 
mg/kg. To address the contamination beyond the CAD pit boundary on Navy property, the Navy extended 
the CAD cap by placing approximately 2-feet of clean sediment up to 100 feet from the CAD pit boundary 
on the three sides of the CAD pit (Figure 2). The CAD pit remedial design originally included a 20-foot 
buffer zone around the pit boundary. Extending this buffer zone to 100 feet was determined an acceptable 
response action consistent with the remedial design. The placed material was from stockpiled material 
excavated from the CAD pit. No action was taken for the SOAL bordering the CAD pit, pending further 
study. DNR requested additional evaluation and characterization of the material prior to remedial decisions 
being made on SOAL. 

Further evaluation of collected data was completed to determine if the source of the contamination outside 
the CAD pit could be identified. There had been no deviations from the approved work plan and water 
quality protocols. EPA conducted a Sediment Profile Imaging (SPI) study radiating out from the CAD pit 
boundary to determine the lateral extent of sediment deposition beyond the CAD pit boundary on SOAL. 
The study confirmed that recently deposited sediment existed beyond the CAD pit footprint and extended 
up to 600 feet on SOAL from the edge of the CAD pit (Figure 2). The area of impacted sediment on SOAL 
is approximately 13.2 acres. Based on discussions with the SPI contractor, the likely cause for the 
deposition beyond the CAD pit boundary was the instantaneous movement of material along the mudline 
surface, a "wave" of turbid material originating from the deposited material as it made contact with the 
bottom of the pit. The SPI data indicated several layers of deposition; however, SPI cannot differentiate 
between contaminated or clean material. 

The Navy, EPA and Ecology developed a detailed sampling analysis plan to identify the extent of 
contamination within the deposited material and support subsequent remedial action decisions for SOAL. 
DNR and the Suquamish Tribe participated in the development of the plan. A total of 31 discrete sample 
locations were identified in the impacted area. The discrete sampling strategy, as opposed to the composite 



strategy used during development of the OU B Marine action levels, provides greater resolution and allows 
spatial evaluation of the data. Samples were collected in September 2003. 

Results of the sampling on the SOAL indicated that total PCB concentrations ranged from undetected to 
17.3 mg/kg OC and mercury concentrations ranged from 0.29 mg/kg dry weight to 2.2 mg/kg dry weight. 
Spatial interpolation of the PCB organic carbon normalized data was conducted using two-dimensional 
spherical kriging to estimate PCB concentrations and develop contour lines. Contour lines were drawn for 
PCB concentrations of 12 mg/kg OC, 9 mg/kg OC and 6 mg/kg OC. The contours are included in Figure 3. 
Based on these results, it appears that previous placement of the clean sediment cap on and around the 
CAD pit on Navy property served to significantly lower the concentrations immediately adjacent to the 
CAD pit on SOAL. The results indicated that coincidental remediation of sediments on SOAL occurred at 
approximately 120 to 210 feet beyond the perimeter of the CAD pit. This conclusion was drawn based on a 
comparison of the SOAL characterization results to results obtained prior to placement of clean sediment 
on and around the CAD pit on Navy property. 

Based on the contour lines, the area with PCB concentrations greater than or equal to 12 mg/kg OC equates 
to 12 percent of the total SOAL impacted area. The area with PCB concentrations greater than or equal to 
9 mg/kg OC equates to 29 percent of the total area, and for concentrations greater than or equal to 6 mg/kg 
OC, the area is 51 percent. 

m. Description of Significant Differences 

The remedial construction for OU B Marine resulted in the unplanned release of contaminated material on 
to SOAL. The Navy has completed characterization of the impacted area, evaluated the potential response 
actions, and selected a response action to address the contaminated material. The significant changes from 
the OU B Marine ROD are identified in the subsections below. 

OU B Marine Boundary 
The boundary of OU B Marine is extended to include the area of impacted sediment on SOAL. The 
revised boundary of OU B Marine in the area of the CAD pit is depicted in Figure 3. 

OU B Marine Remedial Action Objectives 
This ESD does not change the established remedial action objectives for OU B Marine. 

Response Actions and Action Levels 
The Navy is adjusting the action levels for the SOAL portion of the OU B Marine ROD to address 
sediment contamination. The action level for SOAL marine sediments is summarized in Table 2. 

Table 2: Action Levels for SOAL Marine Sediments 
Chemical of Response Action Action Level Basis of 
Concern Determination 
PCBs Enhanced natural recovery >9 mg/kg OC PCBs Relative risk reduction, 

implementability, and cost 

As indicated in Table 1, the OUB Marine ROD required dredging or thick-layer capping for PCBs greater 
than 12 mg/kg OC. For this action, dredging was eliminated as a response action where concentrations 
exceed 12 mg/kg OC because the deposited sediments are surficial and dredging of less than 2 feet of 
contaminated sediments is not a cost effective means of risk reduction. This is due to the fact that the 
volume of material actually requiring removal is substantially less than what would be dredged and the 
costs associated with dredging and disposal of the non-impacted material would be substantial and 
disproportionate to the benefit gained from removal of the surficial material. Thick-layer capping was also 
eliminated as a response action because this area falls within the no-capping boundary defined in the OU B 
Marine ROD. Therefore, enhanced natural recovery (i.e., placement of 1-foot of clean material) was 
selected as the appropriate response action for sediments on SOAL with PCB concentrations greater than 
12 mg/kg OC. 



The OU B Marine ROD also required enhanced natural recovery if PCBs were greater than 6 mg/kg OC. 
For this action, areas with sediment PCB concentrations greater than or equal to 9 mg/kg OC will be 
remediated using enhanced natural recovery. Areas with sediment PCB concentrations between 6 and 9 
mg/kg will not be specifically targeted because: 

•	 Placement of 1-foot of clean material in the areas with PCB concentrations greater than or equal to 9 
mg/kg OC is anticipated to coincidentally remediate areas greater than 6 mg/kg OC. (The SOAL 
characterization documented coincidental remediation of sediment on SOAL between 120 and 210 feet 
beyond the perimeter of the CAD pit. The approximate distance between the 6 and 9 mg/kg OC 
contour lines range from approximately 30 to 120 feet). 

•	 A portion of the impacted area has already been successfully capped by incidental coverage from the 
CAD capping activities. 

•	 The revised action levels are based on discrete sample data. The discrete sampling strategy generally 
provides a more conservative determination of action when compared to action levels generated based 
on composite sampling. 

•	 Following the remedial action, the SOAL is expected to meet the overall area-weighted average ROD 
OU B Marine cleanup level of 3 mg/kg OC for sediments. 

This action applies only to SOAL. As noted in above, the Navy completed a response action to address 
contamination on Navy property as a result of CAD filling activities. 

Remedy Components 
The response action selected to address contaminated sediment on SOAL includes: 

•	 Placement of 1-foot of clean material (enhanced natural recovery) in areas with sediment PCB 
concentrations of 9 mg/kg OC or greater. 

•	 Clean material will come from undredged navigational turning basins that were previously 
characterized and approved for open-water disposal by the Dredged Material Management Office 
(DMMO). This material was beneficially used as capping material on the CAD pit. Figure 4 shows 
the proposed Dredged Material Management Units (DMMUs) that will be dredged to provide the 
sediment to complete the enhanced natural recovery. The turning basins are considered "on-site" in 
accordance with the "on-site" definition of NCP Section 300.5. The turning basins are immediately 
adjacent to OU B Marine and less than 1/3 of a mile from the impacted SOAL and meet the 
requirements of the definition to be "in very close proximity to the contamination" and "necessary for 
implementation of the response action." 

•	 Verification of sediment placement through performance of pre- and post-bathymetric surveys on the 
impacted area on SOAL. Dredged volume calculations will also be performed to verify placement of 
1-foot of material. 

•	 Monitoring through the OU B Marine Monitoring program. As part of OU B Marine, contaminant 
concentrations in the SOAL impact area are included in the OU B Marine area-weighted average 
calculations to determined attainment of the established cleanup goal. 

No land use restrictions will be required on the SOAL portion of OU B Marine. This BSD does not change 
the ROD specified land use restrictions. 

DNR and the Suquamish Tribe support this remedial action. Both agencies have been closely involved in 
the design, review and analysis of the data. 



Expected Outcomes 
Completion of the remedial construction using the revised action levels will effectively reduce the 
concentration of contaminants on SOAL consistent with the post-remedial construction goal for OU B 
Marine. Combined with the remedial construction activities, natural recovery is expected to reduce the OU 
B Marine area-weighted average PCB concentrations to below the minimum cleanup level within 10 years. 
This action is not anticipated to impact the 10-year natural recovery window. The 10-year natural recovery 
window, however, does not commence until completion of remedial construction and this response action. 
The total time to meet the clean up goal is therefore extended. 

Remedy Costs 
Construction of the remedial components identified in this BSD is estimated to cost $879,000. 

IV. SUPPORT AGENCY COMMENTS 

Ecology supports this remedial action. 

V. AFFIRMATION OF THE STATUTORY DETERMINATION 

Since the remedy selected in this BSD will meet the remedial action objectives for OU B Marine, this 
selected remedy is protective of human health and the environment; complies with Federal, State and Tribal 
requirements that are applicable, or relevant and appropriate to this remedial action as identified in the 
ROD; and is cost-effective. This remedy utilizes permanent solutions and alternative treatment 
technologies to the maximum extent practicable for this site. However, because treatment was not found to 
be practicable, this remedy does not satisfy the statutory preference for treatment as a principle element. 
Consistent with the OU B Marine ROD, since the remedy will result in hazardous substances remaining 
onsite above health-based levels, a review will be conducted within five years after commencement of the 
remedial action to ensure that the remedy continues to provide adequate protection of human health and the 
environment. 

VL PUBLIC PARTICIPATION ACTIVITIES 

A public notification on the availability of this BSD will be published in the local newspaper in accordance 
with NCP Section 300.435(c)2(i). 



Signature sheet for the foregoing Bremerton Naval Complex Operable Unit B Marine Explanation of 
Significant Differences between the U.S. Navy, the Washington State Department of Ecology, and the U.S. 
Environmental Protection Agency. 

Date 
Captain, U.S. Navy 
Commanding Officer, Naval Station Bremerton 



Signature sheet for the foregoing Bremerton Naval Complex Operable Unit B Marine Explanation of 
Significant Differences between the U.S. Navy, the Washington State Department of Ecology, and the U.S. 
Environmental Protection Agency. 

W 
James J. Pendowski Date I I 
Manager, Toxics Cleanup Program 
Washington State Department of .Ecology 



Signature sheet for the foregoing Bremerton Naval Complex Operable Unit B Marine Explanation of 
Significant Differences between the U.S. Navy, the Washington State Department of Ecology, and the U.S. 
Environmental Protection Agency. 

tyffdnael Fv Gearheard Date 
Director, Environmental Cleanup Office 
U.S. Environmental Protection Agency 
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NOTES: 

1.	 THE SPI SURVEY LOCATIONS IDENTIFY BOTH THE TRANSECT AND 
THE SAMPLE LOCATION DISTANCE IN METERS FROM THE FLOOR 
OF THE CAD PIT BOUNDARY (I.e.. SW100 INDICATES SAMPLE 
COLLECTED ON THE SW TRANSECT. 100 METERS ROM THE CAD 
PIT FLOOR). THE ADDITIONAL INFORMATION PRESENTED 
ADJACENT TO THE SPI SURVEY LOCATION IS THE DEPTH OF 
THE DEPOSITED MATERIAL IN CENTIMETERS AS MEASURED BY 
THE SEDIMENT PROFILE CAMERA (i.e., 5.85 INDICATES THAT THE 
DEPOSITED MATERIAL WAS 5.85 cm). FOR THOSE LOCATIONS IN 
WHICH THE DEPOSITED MATERIAL WAS THICKER THAN THE 
PENETRATION DEPTH OF THE SEDIMENT PROFILE CAMERA PRISM. 
THE SEDIMENT DEPTHS ARE INDICATED WITH ">" SIGN (i.e., 
>10.16 INDICATES THAT THE DEPOSITED MATERIAL WAS 
GREATER THAN THE SEDIMENT CAMERA PRISM'S PENETRATION 
DEPTH OF 10.16 CM). 

2.	 SPI SURVEY DATA PROVIDED BY US EPA REGION 10 AND 
GERMANO & ASSOCIATES, INC. 
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 VOLUMES SPECIFIED BY DMMU AREAS 

DMMU VOLUME 

S5 1.985 C 

57 4.117 C 

S19 1.650 C 

S28 1.943 C 

2,530 C 

S30 1.399 C 

531 1.921 C 

532 2.558 CY 

S43 2.437 CY 

S50 1.259 CY 

TOTAL 21.799 CY 
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